
AGENDA 
 

PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, September 18, 2013 – 5:00 PM 

 Utilities Yard 
19021 Huntington Street 

Huntington Beach, CA 92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Berge, Brenden, Carr, Cook, Hart,  
 McGovern, Thomas 
 

 
B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of August 21, 2013 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 
 
 

E. DIRECTOR’S ITEMS  
 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 
at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 
submitted for the Commission’s information. 

 
F-2. Active Capital Project Report – An update on active capital projects is 

presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
2012/13 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.  
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G. ADMINISTRATIVE ITEMS 
 
G-1. Trinidad Island Lift Station No. 29- Plans and Specifications for the Trinidad 

Island Lift Station No. 29, Project, CC-1401, are in final preparation.  Staff 
requests approval that the subject project is in general conformance with 
the previously approved CIP.   

 
Funding Source: Funds in the amount of $1,700,000 have been budgeted 
from the Sewer Fund account number 511.   

 
Recommended Action: Motion to approve that the Trinidad Island Lift 
Station No. 29, project CC-1401, is in general conformance with the 
previously approved CIP. 

 
G-2. 1st Street Storm Drain Supervisory Control and Data Acquisition (SCADA) 

Sewer Diversion Project - Plans and specifications for the 1st Street SCADA 
Sewer Diversion project, CC-1461, are in final preparation.  Staff requests 
approval that the subject project is in general conformance with the 
previously approved CIP. 

 
Funding Source: Funds are budgeted in the 1st Street sewer diversion 
account No. 10040314.82660.  Sixty one percent of eligible construction costs 
($63,000) will be reimbursed to the City through Orange County Transit 
Authority (OCTA) Environmental Cleanup Program (ECP) Tier 2 grant funds.  
The City will contribute in kind funding from the General Fund in the amount 
of $120,000. 
 
Recommended Action:  Motion to approve that the 1st Street SCADA Sewer 
Diversion Project, CC-1461, is in general conformance with the previously 
approved CIP. 

 
 
H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
October 16, 2013, 5:00 PM, Utilities Yard 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

AUGUST 21, 2013 
 
 
Call to Order/  The meeting was called to order at 5:00 p.m. by 
Pledge of Allegiance:  Chairperson Thomas, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Berge, Carr  
 
Commissioners Present: Commissioners McGovern, Hart, Brenden, Cook, and Thomas 

were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 

Tom Herbel, City Engineer 
 Brian Ragland, Utilities Manager 

Ken Dills, Project Manager 
Bob Stachelski, Transportation Manager 
Andy Ferrigno, Senior Civil Engineer 
Jon Erickson, Water Quality Technician 
Derek Smith, Water Quality Coordinator 
Kirsty Wapner, Administrative Assistant 
Dave Hamilton, Member of the Public 
Merle Moshiri, Member of the Public 

  
 
B. PRESENTATIONS-COMMENDATIONS 
 

None. 
 
C. MINUTES 
 
C-1. Motion by Commissioner McGovern, seconded by Commissioner Cook to 

approve the minutes of July 17, 2013 as presented. 
 

VOTE:  The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  2 (Berge, Carr)  
ABSTENTIONS: 1 (Hart) 
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D. ORAL COMMUNICATIONS 
 
 Travis Hopkins noted the Public Hearing for the Public Health Goals will be 

presented later in the meeting and any comments related to this topic wait 
until the public hearing opens. 

  
E. DIRECTOR’S ITEMS 
 

Travis Hopkins reported the CIP was recently presented to the City Council and 
the City’s CIP and budget will be presented to Council for formal adoption on 
September 3, 2013. 

 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions – Travis Hopkins noted the Orange 

County Water District Annexation is scheduled to be presented at the Study 
Session on September 3.  

 
F-2. Active Capital Project Report – Tom Herbel provided updates on the capital 

project report.  Arterial Rehabilitation work is well underway on Garfield. Work 
on Goldenwest will start mid September. The Edinger Parkway Path was 
awarded at the last Council meeting; Construction will start in three weeks. 
Hanover Lane Rehab is under construction and should be completed mid 
October. Keelson Lane Rehab is starting demolition. Lakeview Drive Sidewalk 
and Retaining Wall is underway. 7th Street Street Light Replacement was 
awarded at Monday’s Council meeting. Slater Channel Improvements was 
awarded recently. The Central Park North Parking lot off Slater is substantially 
complete. Shipley Nature Center Permanent Parking Lot is currently under 
design. Warner Avenue Gravity Sewer Main & Lift Station “C” Construction has 
been awarded. This work will take about 15 months to complete. The 
Algonquin/ Boardwalk Lift Station is substantially complete. Paving on the 
Corrosion Protection Steel on Springdale project will be complete in about two 
weeks.  
 
Commissioner Cook noted heavy construction activity nearly everywhere she 
has traveled and inquired whether this is a result of stimulus money. Travis 
Hopkins stated that Huntington Beach is using stimulus funds at this time. 
  
Commissioner McGovern inquired about the street lighting items. Bob 
Stachelski reported the City is currently holding off instead of dedicating more 
money to these items because of negotiations with Edison. It is a slow process 
and he doesn’t anticipate an answer until possibly the end of the calendar 
year.  

 
F-3. Bicycle Master Plan Updates – Bob Stachelski reported that staff made contact 

with Long Beach city staff regarding data/information with their bicycle plan. It 
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was estimated that bike ridership has since doubled and the number of bicycle 
accidents have gone down since the installation of shared bikeways in the 
Belmont Shore area. Travis Hopkins added the bicycle master plan went to 
Council last Monday. Mr. Stachelski noted that moving forward, the bicycle 
master plan will be taken to Planning Commission and the final document 
should be processed in November with City Council.  
 
Commissioner Cook asked if there are any future plans for installing tire pump 
stations. Mr. Stachelski stated there are no plans for this, but it could be done in 
conjunction with new bicycle parking facilities. He added that OCTA recently 
released a call for projects for bike projects, for which Huntington Beach will 
submit funding requests. Commissioner Cook noted the need for bike parking 
at Bolsa Chica State Beach. Mr. Stachelski acknowledged the room for 
improvements with the bike racks. It was noted that the concept of paying to 
lock bikes is a good option as well. Commissioner Hart asked which bike path 
option is being pushed for PCH. Mr. Stachelski stated not one particular option 
is being pushed, but it will depend on what is approved. Council liked the 
Cycle Track option. Commissioner Brenden stated safety concerns with this 
option with car doors opening and bicyclists. Mr. Stachelski reported this option 
includes a buffer zone so doors opening won’t interfere with bike lane. He 
added if empirical data exists as to how this option has worked in other areas, 
he would get it. There will be many reviews and evaluations before anything is 
implemented. Commissioner Brenden mentioned the possibility of rumble strips. 
Mr. Stachelski stated we have raised pavement markers and buffers to act in 
same manner as rumble strips. Cyclists would also have to deal with rumble 
strips, as they are not required to stay in bike lane. Commissioner Cook stated 
she may have a video of the buffer separation from New York.  

 
 

 G. ADMINISTRATIVE ITEMS 
 
G-1. Cast Iron Pipe Replacement- Andy Ferrigno reported the replacement of these 

pipelines was included in the 2012 Water master Plan and Financial Plan 
Update. This project will replace existing corroded pipelines with 6-inch 
diameter PVC pipelines. This may be the last iron pipeline replacement. 

  
 Motion by Commissioner Cook, seconded by Commissioner Brenden, to 

approve that the Downtown Cast Iron Pipe Replacement is in general 
conformance with the previously approved CIP. 

 
VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  2 (Berge, Carr) 
ABSTENTIONS: 0  

 

5



 

G-2. Public Hearing to Consider Acceptance of Public Works Utilities Division Public 
Health Goals Report- Brian Ragland presented a PowerPoint, which is attached 
to these minutes. The City is required to hold a public hearing every three years 
to present Public Health Goals with respect to the City’s water supply.  

 
 Commissioner Cook asked if the water quality affects the pipes differently. 

Water Quality Coordinator Derek Smith noted the City is required to test every 
three years for lead and copper.  It was asked if the ground or import water 
generates more copper out of the pipes.  Mr. Smith stated neither water source 
is corrosive.  He mentioned that Washington DC is known for those issues and 
that the west coast doesn’t have the same issues because lead fixtures are not 
as prevalent. 
 
Commissioner Hart noted the Public Health Goals for contaminants are very 
low. Brian Ragland noted it is excessively expensive to get down to the Public 
Health Goal level. 
  
Commissioner Cook asked at what point can the water not be served.  Derek 
Smith responded with at ten times the amount. 
 
Chairperson Thomas noted the no possible corrective action was presented for 
the gross alpha. Mr. Ragland stated he believed reverse osmosis would be the 
recommended treatment and that he would confirm and inform the 
Commission at a later date. 
  
Commissioner Brenden asked how often the City’s water is tested. Mr. Smith 
reported that, depending on what the water is being test for, it is tested either 
weekly, quarterly, annually, or tri-annually. Commissioner Brenden asked about 
any safeguards in place for terrorist acts. Mr. Hopkins noted since 9/11, there 
are mandates on how facilities are monitored with videos, gates, etc.  Mr. 
Ragland added staff is currently looking into entry alarms and more security of 
all facilities. Commissioner Brenden asked about real time water testing. Mr. 
Ragland stated it could be possible. Mr. Smith noted we have inline analyzers 
for chlorine. These analyzers are at all well sites and reservoirs, which are 
monitored by computers. If they go out of range, staff is notified. There are 
fluoride analyzers as well. There are 40 sample taps throughout the City which 
are checked at least once per week. Bacteria testing is done every two days.  

 
The Public Hearing was opened. 
 
Two members of the public were present. Member of the public, Dave 
Hamilton, asked if the City tests for boron. Mr. Ragland responded yes we do.  
Commissioner Cook asked if the water process proposed by the Poseidon 
desalination plant would produce water high in boron.  She noted that many 
plants are sensitive to water high in boron. Member of the public, Merle Moshiri, 
asked if in the proposed agreement put the responsibility for boron treatment 
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on Poseidon.  Mr. Ragland said that the current agreement, which is not final, 
would require Poseidon to provide water that can be no higher than .75 parts 
per million on the average. Part of the water purchase agreement states if 
Poseidon fails to meet water quality goals, we don’t pay. 
 
Commissioner McGovern asked how Huntington Beach ranks in comparison to 
other Orange County cities with regard to water quality. Ragland noted that 
comparison information is not available, but that the City’s water supply 
exceeds all of the State’s water quality standards. 
  
Commissioner Cook requested a copy of the agreement between Poseidon 
and the participating agencies in the Carlsbad desalination plant.  Ragland will 
get her a copy and noted appendix 8 refers to the water quality.  

 
The Public Hearing was closed.  
 
Motion by Commissioner Brenden, seconded by Commissioner Cook to accept 
the Public Works Utilities Division Public Health Goals Report.  

 
VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  2 (Berge, Carr) 
ABSTENTIONS: 0  

 
  
H. WRITTEN COMMUNICATIONS 
 

None. 
 
I.       COMMISSION AND STAFF COMMENTS 
 

Commissioner Brenden commended Public Works Department staff on the 
work done at Slater Parking Lot. 
 
Commissioner McGovern commended Public Works Department staff on the 
work done and clean up after the US Open riots.  
 
Commissioner Brenden asked if we knew of the cost impact to the Public Works 
Department from the US Open.  Mr. Hopkins reported we haven’t evaluated 
that, but did identify the cost for the clean-up, which was approximately 
$13,500, which is not covered by the organizer.  Various issues are being 
evaluated after the US Open incident. 
 
Member of the public, Merle Moshiri, inquired about the Wet Electric event. Mr. 
Hopkins stated it is scheduled for Saturday, September 14 and will be at the 
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State Beach at Brookhurst and PCH, with an expected 8,000 people. The event 
is scheduled to end at 9:00 PM.  
 
Brian Ragland stated the OCWD is working with Poseidon on costs regarding 
the purchase of part or all of the project water. He also noted that OCWD is 
currently taking applications for a citizens committee to participate in the 
process.  The deadline for applications is the end of the month.  

 
J. ADJOURNMENT 
 

The meeting adjourned at 6:15 PM to September 18, 2013 at 5:00 PM at the 
Utilities Yard. 
 
 

 
    
 Jennifer Thomas   Kirsty Wapner 
 Chairperson   Administrative Assistant  
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Public Health Goals 
Report

Public Works Utilities Division
August 21, 2013

Presented to the City of Huntington Beach
Public Works Commission
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PHG Report Background

 SB 1307 (Calderone-Sher)
• Effective January 1, 1997
• For water systems with over 10,000 service 

connections
• Report to be prepared by July 1, 1998 and 

every three years thereafter – 2001, 2004, 
2007, 2010, 2013, but only if a PHG is 
exceeded

• Report is submitted to the governing body 
(City Council) and then taken to public 
hearing (PWC)
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PHGs and MCGLs
Targets for ultimate achievement rather than an  

enforceable standard
• Established by the California EPA Office of 

Environmental Health Hazard Assessment (OEHHA)
Maximum Contaminant Level Goal (MCGL)

• Federal equivalent if no State PHG is adopted 
Not to be confused with Maximum Contaminant   

Levels (MCLs) which are enforceable by law and 
based on practical risk-management factors

PHGs and MCGLs are typically far below MCL 
or “action level” standards
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Report Requirements

Identify any levels exceeding PHG or 
MCLG
Include information on:

• Health risk
• Best treatment to reduce constituent
• Estimated cost of treatment
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Arsenic Monitoring

Arsenic occurs naturally in the earth’s 
crust
PHG is set at 0.004 parts per billion (ppb)
Huntington Beach’s highest level during 

the monitoring period was 2.6 ppb
MCL is 10 ppb
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Arsenic Monitoring

Best Available Treatment (BAT) for 
arsenic is reverse osmosis at an estimated 
cost of $25M/year
Cost much higher than $25M/year since 

wells are at separate sites
Arsenic levels are below the MCL
System is in full compliance - no additional 

treatment necessary
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Copper Monitoring

Copper occurs as result of corrosion of 
household plumbing
Samples taken from household taps
PHG is 0.3 milligrams per liter (mg/L)
Huntington Beach’s 90th percentile of 

testing in 2012 was 0.33 mg/L
Action Level (AL) is 1.3 mg/L
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Copper Monitoring

BAT  for copper is “optimized corrosion 
control”
Testing every 3 years demonstrates City 

system has “optimized corrosion control”
Copper levels are below AL
System is in full compliance with Federal 

and State Lead and Copper Rule – no 
additional treatment necessary
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Uranium Monitoring

Uranium occurs naturally in the earth’s 
crust
PHG is set at 0.43 picocuries per liter 

(pCi/L)
Huntington Beach’s highest level during 

the monitoring period was 7.70 pCi/L
MCL is 20 pCi/L
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Uranium Monitoring

BAT for uranium is reverse osmosis, cost 
estimated over $25M/year
Uranium levels are below the MCL
California DPH states: “Drinking water that 

meets the MCL is associated with little to 
no risk and should be considered safe with 
respect to uranium.”
System is in full compliance with Federal 

and State Lead and Copper Rule – no 
additional treatment necessary21



Gross Alpha Monitoring

Gross alpha is the measurement of radioactive 
particle activity

No PHG set – USEPA has MCLG of 0 pCi/L
Action Level (AL) is 15 pCi/L excluding uranium 

and radon content
Huntington Beach’s highest level during the 

monitoring period was 7.24 pCi/L
After uranium is deducted the net gross alpha is 

less than the minimum level for reporting
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Summary of Results

Constituent PHG or 
(MCLG)

MCL or   
(AL)

Actual

Arsenic 0.004 ppb 10 ppb 2.2 to 2.6 ppb

Copper 0.3 mg/L (1.3 mg/L) 0.33 mg/L

Uranium 0.43 pCi/L 20 pCi/L 2.71 to 7.70 pCi/L

Gross Alpha (0 pCi/L) 15 pCi/L ND to 7.24 pCi/L
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PHG Report Summary
 City wells meet all State and Federal drinking water 

standards set to protect public health
 Costly treatment processes would be required to 

reduce PHG constituents that are already below the 
health-based MCL

 Effectiveness of treatment processes to reduce 
levels of constituents at already low values is 
uncertain

 Health protection benefits of hypothetical reductions 
are not clear and may not be quantifiable

 No action is proposed
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Public Health Goals 
Report

Public Works Utilities Division
August 21, 2013

Presented to the City of Huntington Beach
Public Works Commission
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  Updated:  8/7/2013 7:46:21 AM 

 

~2013~ City Council 
Study Sessions  

& 
Special Sessions 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

COUNCIL 
MEETING TIME SUBJECT DEPT HEAD 

2013    
Jan. 7, 2013  No Meeting  

Jan. 22, 2013  Circulation Element Update 

Water Master Plan 

Hess 
Hopkins 

Feb. 4, 2013  Street Light RFQ Hall 

Feb. 19, 2013  DTSC Ascon Update Hall 

Mar. 4, 2013  Housing Element/ General Plan Update Work Program Hess 

Mar. 18, 2013  Senior Center Update Laudenback 

April 1, 2013    

April 15, 2013  PERS Actuarial Update Farrell 

May 6, 2013  Mid-Year Budget Study Session Farrell 

May 20, 2013  Historic Context & Survey Report Hess/Galvin Preservation 
Associates 

June 3, 2013  Downtown Alcohol Recommendations/ 
Downtown Surveillance Cameras Update 

Small 

June 17, 2013  CDBG – Allocations  

Conservation (Tiered) Water Rates 

Hall 

Hopkins 

July 1, 2013  Senior Center 
Update on projects within Beach Edinger Corridors Specific Plan 
Area 
Pacific City Update 

Hopkins 
 
Hess 
 

July 15, 2013  Proposed FY 2013/14 Budget 
Bolsa Chica Annexation 

Farrell 
Hess 

Aug. 5, 2013  FY 2013/14 CIP Budget and Infrastructure Discussion 
General Plan Update 

Farrell 
Hess 

Aug. 19, 2013  Long Term Financial Plan Update 
Bicycle Master Plan 

Farrell 
Hopkins 

Sept. 3, 2013 New OC Water District Annexation Hopkins 

Sept. 16, 2013    

Oct. 7, 2013    

Oct. 21, 2013    

Nov. 4, 2013    

Nov. 18, 2013  IAB (Investment Advisory Board) Joint Study Session Cutchen 

Dec. 2, 2013  Mayoral Transition  

Dec. 16, 2013    
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ID Task Name Duration Start Finish Budget Comments

1 STREETS AND TRANSPORTATION 1312 days Mon 6/21/10 Tue 6/30/15
2 ARTERIAL 1192 days Mon 6/21/10 Tue 1/13/15
3 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 697 days Mon 5/14/12 Tue 1/13/15 $3,300,000 MND Approved.  Delays due

to litigation.
4 Revise MND 150 days Mon 5/14/12 Fri 12/7/12
5 Council approval of Revised MND 1 day Tue 2/19/13 Tue 2/19/13
6 Right-of-Way Acquisition/Relocation Process 185 days Mon 6/3/13 Fri 2/14/14
7 Design 110 days Wed 1/1/14 Tue 6/3/14
8 Bidding/Award (3 Months) 60 days Wed 6/4/14 Tue 8/26/14
9 Construction 100 days Wed 8/27/14 Tue 1/13/15
10 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,

& Brookhurst)
721 days Mon 5/30/11 Mon 3/3/14 $1,500,000 Design Complete, Delay due

to Coastal Dev. Permit and
WAGS

11 Design 285 days Mon 5/30/11 Fri 6/29/12
12 Caltrans Authorization to Construct (Warner) 120 days Mon 4/9/12 Fri 9/21/12
13 Construction (Warner) 120 days Tue 9/17/13 Mon 3/3/14
14 CC-1450-53 Bridge Rehabilitation HBRR Program (Admiralty,

Humbolt, Davenport, Gilbert)
441 days Mon 12/5/11 Mon 8/12/13 $600,000 Under Design

15 Caltrans Authorization to Design 241 days Mon 12/5/11 Mon 11/5/12
16 Design (Admiralty, Humbolt) 200 days Tue 11/6/12 Mon 8/12/13
17 CC-1376 Beach / Warner Improvements 1050 days Mon 6/21/10 Fri 6/27/14 $440,000 MND Approved
18 Preliminary Design & MND 770 days Mon 6/21/10 Fri 5/31/13
19 Final Design 80 days Mon 3/10/14 Fri 6/27/14
20 CC-1377 Brookhurst / Adams Improvements 1115 days Mon 6/21/10 Fri 9/26/14 $885,000 To PC in Nov
21 Preliminary Design & EIR 915 days Mon 6/21/10 Fri 12/20/13
22 Final Design 145 days Mon 3/10/14 Fri 9/26/14
23 CC-1403 Bushard / Adams Improvements 705 days Mon 3/14/11 Fri 11/22/13 $100,000 Study On-Going
24 Traffic Analysis Report 705 days Mon 3/14/11 Fri 11/22/13
25 CC-1424 Arterial Rehabilitation: Argosy (Bolsa Chica to Graham),

Yorktown (Main to Goldenwest), 6th (Walnut to Orange)
140 days Mon 5/6/13 Fri 11/15/13 $200,000

26 Design (Argosy, Yorktown, 6th) 140 days Mon 5/6/13 Fri 11/15/13 Under Design
27 CC-1470 Arterial Rehabilitation Design: Main (Yorktown to

Garfield), Lake (Indianapolis to Adams), Indianapolis (Beach to
Brookhurst), Brookhurst (Bushard to PCH)

89 days Wed 12/18/13 Mon 4/21/14 $200,000 Not Started

28 Design 89 days Wed 12/18/13 Mon 4/21/14
29 CC-1433 Goldenwest (Yorktown to PCH), Garfield (Magnolia to

Bushard)
278 days Wed 11/14/12 Fri 12/6/13 $2,705,000 Gafield Under Construction,

Goldenwest in Early October

30 Design 89 days Wed 11/14/12 Mon 3/18/13
31 Bidding/Award (3 Months) 60 days Tue 3/19/13 Mon 6/10/13
32 Construction 95 days Mon 7/29/13 Fri 12/6/13
33 CC-1454 Beach / Edinger Improvements 376 days Fri 3/1/13 Fri 8/8/14 $350,000 Under Design

34 Design 216 days Fri 3/1/13 Fri 12/27/13
35 Bidding/Award (3 Months) 60 days Mon 12/30/13 Fri 3/21/14
36 Construction 100 days Mon 3/24/14 Fri 8/8/14
37 CC-1447 Edinger Parkway Path 197 days Wed 2/13/13 Thu 11/14/13 $250,000 Under Construction
38 Design 122 days Wed 2/13/13 Thu 8/1/13
39 Bidding/Award (3 Months) 10 days Thu 8/8/13 Wed 8/21/13
40 Construction 54 days Mon 9/2/13 Thu 11/14/13
41

J A S O N D J F M A
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ID Task Name Duration Start Finish Budget Comments

42 NEIGHBORHOOD/LOCAL STREET 719 days Mon 11/7/11 Thu 8/7/14
43 CC-1438 Hanover Lane Rehab (Tree Petition) 320 days Mon 7/23/12 Fri 10/11/13 $600,000 Under Construction
44 Design 160 days Mon 7/23/12 Fri 3/1/13
45 Bidding/Award (3 Months) 60 days Mon 3/4/13 Fri 5/24/13
46 Construction 80 days Mon 6/24/13 Fri 10/11/13
47 CC-1439 Keelson Lane Rehab 334 days Mon 9/3/12 Thu 12/12/13 $400,000 Under Construction
48 Design 160 days Mon 9/3/12 Fri 4/12/13
49 Bidding/Award (3 Months) 60 days Fri 5/31/13 Thu 8/22/13
50 Construction 80 days Fri 8/23/13 Thu 12/12/13
51 CC-1441 Lakeview Drive Sidewalk and Retaining Wall 186 days Fri 2/1/13 Fri 10/18/13 $250,000 Under Construction
52 Design 86 days Fri 2/1/13 Fri 5/31/13
53 Bidding/Award (3 Months) 75 days Mon 6/3/13 Fri 9/13/13
54 Construction 25 days Mon 9/16/13 Fri 10/18/13
55 CC-1442 Residential Pavement Rehab - Zone 7 194 days Fri 2/1/13 Wed 10/30/13 $2,100,000 Under Construction

56 Design 64 days Fri 2/1/13 Wed 5/1/13
57 Bidding/Award (3 Months) 60 days Thu 5/2/13 Wed 7/24/13
58 Construction 41 days Wed 9/4/13 Wed 10/30/13
59 CC-1425 Street Light Replacement - 7th St. (PCH to Palm) 685 days Mon 11/7/11 Fri 6/20/14 $378,000 Awarded
60 Design 415 days Mon 11/7/11 Fri 6/7/13 Awaiting Pole Delivery
61 Bidding/Award (3 Months) 60 days Mon 6/10/13 Fri 8/30/13
62 Construction 186 days Fri 10/4/13 Fri 6/20/14
63 CC-1460 10th St. Street Lighting Replacement 394 days Mon 2/4/13 Thu 8/7/14 $475,000 On-hold pending city-wide

street lighting contract
64 Design 164 days Mon 2/4/13 Thu 9/19/13
65 Bidding/Award (3 Months) 60 days Fri 9/20/13 Thu 12/12/13
66 Construction 170 days Fri 12/13/13 Thu 8/7/14
67
68 TRANSPORTATION 777 days Mon 7/9/12 Tue 6/30/15
69 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 491 days Mon 8/6/12 Mon 6/23/14 $317,000 OCTA Administered

70 Design 255 days Mon 8/6/12 Fri 7/26/13
71 Construction 120 days Tue 1/7/14 Mon 6/23/14
72 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to

SR55)
515 days Mon 7/9/12 Fri 6/27/14 $29,000 OCTA Administered

73 Design 275 days Mon 7/9/12 Fri 7/26/13
74 Construction 124 days Tue 1/7/14 Fri 6/27/14
75 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 515 days Mon 7/9/12 Fri 6/27/14 $343,000 OCTA Administered

76 Design 275 days Mon 7/9/12 Fri 7/26/13
77 Construction 124 days Tue 1/7/14 Fri 6/27/14
78 CC-1455 Ellis & Main Channelization 150 days Fri 8/30/13 Thu 3/27/14 $60,000 Under design
79 Design 150 days Fri 8/30/13 Thu 3/27/14
80 CC-1457 Gothard & Heil Signal Modification 230 days Wed 8/13/14 Tue 6/30/15 On hold pending allocation

of HSIP funds
81 CC-1458 Gothard & Talbert Signal Modification 230 days Wed 8/13/14 Tue 6/30/15 On hold pending allocation

of HSIP funds
82 CC-1459 Yorktown & Huntington Access Modification 212 days Mon 10/7/13 Tue 7/29/14 $65,000 Under design

83 Design 85 days Mon 10/7/13 Fri 1/31/14
84 Bidding/Award (3 Months) 60 days Mon 2/3/14 Fri 4/25/14
85 Construction 40 days Wed 6/4/14 Tue 7/29/14

J A S O N D J F M A
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ID Task Name Duration Start Finish Budget Comments

86 CC-1426 Stacey Middle School and Clegg Elementary School Safe
Route to School (Federal Funds)

516 days Tue 9/4/12 Tue 8/26/14 $478,000 Awaiting Construction
Authorization

87 Design 194 days Tue 9/4/12 Fri 5/31/13

88 Bidding/Award (3 Months) 60 days Mon 2/3/14 Fri 4/25/14
89 Construction 60 days Wed 6/4/14 Tue 8/26/14
90 CC-1456 Edinger Ave. Traffic Signal Sychronization 320 days Mon 4/1/13 Fri 6/20/14 $220,000 OCTA Administered
91 Design 170 days Mon 4/1/13 Fri 11/22/13
92 Construction 123 days Wed 1/1/14 Fri 6/20/14
93
94 DRAINAGE & WATER QUALITY 500 days Wed 1/2/13 Tue 12/2/14
95 CC-1293  Heil Pump Station Rebuild 500 days Wed 1/2/13 Tue 12/2/14 $1,950,000 Design completed.  Federal

grant pending. Property
acquisition to resume.

96 Right-of-Way Acquisition 200 days Wed 1/2/13 Tue 10/8/13
97 Bidding/Award (3 Months) 60 days Wed 10/9/13 Tue 12/31/13
98 Construction 240 days Wed 1/1/14 Tue 12/2/14
99 CC-1463 Meredith Pump Station Expansion 476 days Fri 2/1/13 Fri 11/28/14 Under Design
100 Design 176 days Fri 2/1/13 Fri 10/4/13
101 Bidding/Award (3 Months) 60 days Mon 10/7/13 Fri 12/27/13
102 Construction 240 days Mon 12/30/13 Fri 11/28/14
103 CC-1445 Slater Channel Improvements 256 days Fri 2/1/13 Fri 1/24/14 Awarded
104 Design 86 days Fri 2/1/13 Fri 5/31/13
105 Bidding/Award (3 Months) 60 days Mon 6/3/13 Fri 8/23/13
106 Construction 80 days Mon 10/7/13 Fri 1/24/14
107 CC-1461 First Street Diversion SCADA Project 275 days Fri 2/1/13 Thu 2/20/14 Awaiting Construction Until

After Summer
108 Design 86 days Fri 2/1/13 Fri 5/31/13
109 Bidding/Award (3 Months) 60 days Mon 6/3/13 Fri 8/23/13
110 Construction 80 days Fri 11/1/13 Thu 2/20/14
111
112 FACILITY 160 days Tue 2/19/13 Mon 9/30/13
113 Re-structuring Street Lighting Services 160 days Tue 2/19/13 Mon 9/30/13
114 Study 160 days Tue 2/19/13 Mon 9/30/13
115
116 PARKS & BEACHES 1228 days Mon 2/9/09 Wed 10/23/13
117 CC-1462  South Beach Parking Lot 110 days Fri 3/1/13 Thu 8/1/13 Under Design
118 Design 110 days Fri 3/1/13 Thu 8/1/13 PWC in Oct
119 CC-1437 Central Park Parking Lot 321 days Wed 8/1/12 Wed 10/23/13
120 Slater Lot 321 days Wed 8/1/12 Wed 10/23/13 Completed
121 Design 163 days Wed 8/1/12 Fri 3/15/13
122 Bidding/Award (3 Months) 60 days Mon 3/18/13 Fri 6/7/13
123 Construction 70 days Thu 7/18/13 Wed 10/23/13
124 Barlett Park (08/09) 0 days Wed 7/18/12 Wed 7/18/12 $300,000 Need to amend consultant

contract for MND. Working
on a revised schedule.

125 Environmental Clearance 0 days Wed 7/18/12 Wed 7/18/12
126 Gun Range Site (08/09) 1207 days Mon 2/9/09 Tue 9/24/13 $336,000 Evaluating possible scope

changes. May need to revise
EIR and Remedial Action

Plan schedules.
127 EIR and Remedial Action Plan 1207 days Mon 2/9/09 Tue 9/24/13
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ID Task Name Duration Start Finish Budget Comments

128 CC-1345 LeBard Park (07/08 & 08/09) 0 days Wed 7/18/12 Wed 7/18/12 $205,000 Council approved contract
amendment.  Work

underway.
129 Environmental 0 days Wed 7/18/12 Wed 7/18/12
130 CC 1390 Sports Complex - Team Room 0 days Wed 7/18/12 Wed 7/18/12 $162,700 On hold pending agreement

with concessionaire to
complete improvements

131 Design & Procurement 0 days Wed 7/18/12 Wed 7/18/12
132 Construction 0 days Wed 7/18/12 Wed 7/18/12
133 Shipley Nature Center Permanent Parking Lot 60 days Mon 6/10/13 Fri 8/30/13 $86,250 Under Design
134 Design 60 days Mon 6/10/13 Fri 8/30/13
135
136 SEWER 1080 days Mon 9/13/10 Fri 10/31/14
137 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"

Reconstruction
1080 days Mon 9/13/10 Fri 10/31/14 $6,600,000 Pre-con held

138 Final Design of Ultimate Solution 718 days Mon 9/13/10 Wed 6/12/13
139 Revised MND, Coastal Permit, and Regulatory Permits 399 days Mon 2/6/12 Thu 8/15/13
140 Construction 260 days Mon 11/4/13 Fri 10/31/14
141 CC-1415 Algonquin/Boardwalk Lift Station 655 days Mon 5/2/11 Fri 11/1/13 $2,100,000 Under Construction
142 Design 300 days Mon 5/2/11 Fri 6/22/12
143 Bidding/Award (3 Months) 60 days Mon 6/25/12 Fri 9/14/12
144 Construction 295 days Mon 9/17/12 Fri 11/1/13
145 CC-1401 Trinidad Lift Station 211 days Mon 9/10/12 Mon 7/1/13 $400,000 Under Design
146 Design 211 days Mon 9/10/12 Mon 7/1/13
147 CC-1444 Sewer Lining (12/13) 181 days Tue 4/2/13 Tue 12/10/13 $250,000 Awarded
148 Design 60 days Tue 4/2/13 Mon 6/24/13
149 Bidding/Award (3 Months) 60 days Tue 6/25/13 Mon 9/16/13
150 Construction 57 days Mon 9/23/13 Tue 12/10/13
151 CC-1443 Beach Blvd. Sewer Replacement 390 days Mon 1/28/13 Fri 7/25/14 $1,000,000 Under Design
152 Design 130 days Mon 1/28/13 Fri 7/26/13
153 Bidding/Award (3 Months) 60 days Mon 7/29/13 Fri 10/18/13
154 Construction 200 days Mon 10/21/13 Fri 7/25/14
155
156 WATER 1890 days Mon 12/7/09 Fri 3/3/17
157 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission

Main (Planning Phase Only)
983 days Wed 12/22/10 Fri 9/26/14 $185,000 Transmission main

alignment study underway.
158 Study 983 days Wed 12/22/10 Fri 9/26/14
159 CC-1427  Well No. 8 Irrigation Project 1195 days Mon 2/1/10 Fri 8/29/14 $100,000 Design scope may change

based on Talbert Lake
160 Design 1140 days Mon 2/1/10 Fri 6/13/14
161 Permits (Building, and may need DPH & OCWD approval) 715 days Mon 12/5/11 Fri 8/29/14
162 CC-1467 Security Improvements 780 days Mon 10/3/11 Fri 9/26/14 $500,000 Ongoing throughout year.
163 Construction 780 days Mon 10/3/11 Fri 9/26/14
164 CC-1420 Peck Reservoir Dual Drive 1830 days Mon 3/1/10 Fri 3/3/17 $1,575,000 Design underway. Working

on power issue with SCE.
165 Conceptual Study 1065 days Mon 3/1/10 Fri 3/28/14
166 Design 530 days Mon 3/31/14 Fri 4/8/16
167 Bidding/Award (3 Months) 60 days Mon 4/11/16 Fri 7/1/16
168 Construction 175 days Mon 7/4/16 Fri 3/3/17
169 Well #9 GAC Filtration 1074 days Mon 3/15/10 Thu 4/24/14 $250,000 RFP Released

170 Conceptual Study 1074 days Mon 3/15/10 Thu 4/24/14
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171 CORROSION CONTROL 555 days Mon 8/15/11 Fri 9/27/13
172 CC-1330  Corrosion Protection 36" Steel on Springdale. Paving

from North City Limit to Warner
555 days Mon 8/15/11 Fri 9/27/13 $6,000,000 Completed

173 Design 220 days Mon 8/15/11 Fri 6/15/12
174 Bidding/Award (3 Months) 60 days Mon 6/18/12 Fri 9/7/12
175 Construction 275 days Mon 9/10/12 Fri 9/27/13
176 WATER MAIN REPLACEMENT 860 days Mon 7/11/11 Fri 10/24/14
177 CC-1429  Water Main Replacement @ Sunset Beach Area - Phase

II
860 days Mon 7/11/11 Fri 10/24/14 $600,000 Project schedule pending

completion of SCE
178 Final Design 625 days Mon 7/11/11 Fri 11/29/13 undergrounding
179 Bidding/Award (3 Months) 60 days Mon 12/2/13 Fri 2/21/14 Advertise Sept
180 Construction 175 days Mon 2/24/14 Fri 10/24/14
181 CC-1432 Cast Iron Pipe Replacement@Various Locations

Downtown
554 days Wed 8/1/12 Mon 9/15/14

182 Final Design 348 days Wed 8/1/12 Fri 11/29/13 Expecting categorical
exemption with Coastal

183 Bidding/Award (3 Months) 60 days Mon 12/2/13 Fri 2/21/14
184 Construction 146 days Mon 2/24/14 Mon 9/15/14
185 WATER SYSTEM RELIABILITY STUDIES 1105 days Mon 12/7/09 Fri 2/28/14
186 Study Elimination of Potential Choke Points Near Overmyer

Reservoir
1105 days Mon 12/7/09 Fri 2/28/14 $75,000 Study underway

187 Study 1105 days Mon 12/7/09 Fri 2/28/14
188 Study to Create Potential Redundancy of the Northern End of the

36" Main OC-35
1085 days Mon 1/4/10 Fri 2/28/14 $75,000 Study underway. Need field

testing during Summer 2012.
189 Study 1085 days Mon 1/4/10 Fri 2/28/14
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 13-28 
 
 
SUBMITTED TO: Chairman and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: September 18, 2013   
 
SUBJECT:  Trinidad Island Lift Station No. 29, Project, CC-1401  
 
Statement of Issue:  Plans and Specifications for the Trinidad Island Lift Station 
No. 29,  Project, CC-1401 are in final preparation.  Staff requests approval that 
the subject project is in general conformance with the previously approved CIP.   
 
Funding Source:    Funds in the amount of $1,700,000 have been budgeted from 
the Sewer Fund account number 511.   
 
Impact on Future Maintenance Costs:  There will be a decrease in maintenance 
cost for the sewer system in this area since the project will be eliminating an old 
and less reliable sewer lift station, and constructing a new state of the industry lift 
station. 
  
Recommended Action: Motion to approve that the Trinidad Island Lift Station 
No. 29, project CC 1401 is in general conformance with the previously approved 
CIP.  
  
Alternative Action(s): Deny approval and recommend alternative action. 
 
Analysis:    The City of Huntington Beach Public Works Engineering and Utilities is 
proposing to remove and replace the existing Lift Station No. 29, (LS 29) the 
Trinidad Island Lift Station.  LS 29 was constructed in approximately 1976.  The 
existing concrete box structure is experiencing structural failures, due to 
emersion in a high chloride groundwater environment.   
 
LS 29 serves the entire population of Trinidad Island in Huntington Harbour and is 
located in front of Conrad Park south of the intersection of Trinidad Lane and 
Aquarius Drive.  The City is proposing to relocate the lift station approximately 
200 feet to the north adjacent to Trinidad Lane within Trinidad Park. These 
facilities are predominately underground vaults which store sanitary sewage 
and pump sewage off the Island when the storage capacity has been reached.  
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The only above ground features will be an emergency generator, a transformer, 
and the control cabinets.  The above ground facilities will be shielded from view 
by landscaping features. 
 
Attachments: 
 
1.  Location Map 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 
          Item No. PW 13-27 
SUBMITTED TO: Chairman and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: September 18, 2013 
 
SUBJECT:  1st Street Storm Drain Supervisory Control and Data Acquisition 

(SCADA) Sewer Diversion Project, CC-1461 
 
Statement of Issue:  Plans and specifications for the 1st Street SCADA Sewer 
Diversion project, CC-1461 are in final preparation.  Staff requests approval that 
the subject project is in general conformance with the previously approved CIP.   
 
Funding Source:   Funds are budgeted in the 1st Street sewer diversion account 
No. 10040314.82660.  Sixty one percent of eligible construction costs ($63,000) will 
be reimbursed to the City through Orange County Transit Authority (OCTA) 
Environmental Cleanup Program (ECP) Tier 2 grant funds.  The City will contribute 
in kind funding from the General Fund in the amount of $120,000. 
 
Impact on Future Maintenance Costs:  The proposed SCADA sewer diversion will 
require routine annual maintenance to ensure functionality.  The estimated 
annual maintenance costs are $1,252.  
 
Recommended Action: Motion to approve that the 1st Street SCADA Sewer 
Diversion Project, CC-1461, is in general conformance with the previously 
approved CIP. 
 
Alternative Action(s): Deny approval and recommend an alternative action. 
 
Analysis:    Presently the 1st Street Sewer Diversion is manually operated and is 
only permitted to divert storm water to the sanitary sewer during the non-rainy 
season from April 15 to October 15.  The construction of this project will allow the 
City to divert urban runoff into the sanitary sewer on a year round basis and 
prevent this discharge onto the beach contributing to the improvement of the 
water quality of our beaches.  The scope of this project includes the construction 
of an automated valve with remotely accessed SCADA system, which records 
the flow volume, and the removal of the existing manual valve.  
 
Attachments: 

1. Project Location Map 
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